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I. HEADING

Date:

Fron: San Borrics, OSC, U. S. EPA, Region U, EERB RS II

To : D. Dietrich-ATTM: T. Johnson,OSWER.Uash.D.C ...
..................................... FAX (7B3)
R. Xarl, Branch Chief, EERB, Chicago, IL ........
D. Bruce, Chief RS-II, EERB, Chicago, IL ........
B. Messenger, Section Chief, ESS, Chicago, IL.. .
S. Pastor, OPA, Chicago, IL ......... FAX (312)
T. Martin, ORC, 29-MA, Chicago, IL .. FAX (312)
U. Martin, USEPA-Gateuay, Chicago, IL FAX (312)
J. Gore, RPfl, USEPA, Chicago, IL .... FAX (312)
P. Takacs, IEPA, Springfield, IL .... FAX (21?)

Mensing, IEPA, Collinsuille, IL .. FAX (618)K.
D. Henne, DOI, Philadelphia, PA ..... FAX (215)
U.S. Fish 8 Wildlife, IL ............ FAX (309)
P. Sauget, Mayor, City of Sauget,IL...FAX

603-9107
BY FAX
BV FAX

.. BY FAX
353-1155
886-0747
353-5541
886-4071
782-3258
346-5155
597-9845
793-5804
337-5808

Subject: Pollution Report For CERCLA Tine-Critical Renoual
Action at Sauget 8 Company Landfill, Site 6, Sauget,
St. Clair County, Illinois.

POLREP •: 12

II. BACKGROUND

Site Mo.:
Delivery Order Mo.:
Response Authority:

CERCLA Incident Category:
CERCLIS ID •:
hPL Status :
Start Date:
Lat itude:
Longitude:

4U
5001-05-368
CERCLA
Tine-Critical Renoual
ILD 981 953 623
Mo
March 20, 1995
North 38o35'21"
Uest 90ol0'23"

III. RESPONSE IMFORNATIOM

A. Initial Situation:

Please refer to POLREP Mo. 1 dated March 23, 1995

B. Actions Taken:

The following actions were acconplished during the period
of June 19-23, 1995)

ERCS contractor started constructing site coMer along the
northern fence line. During the past ueek, approximately
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280 truck-load of clean fill was delivered to the site.

* Explorer Pipeline, Inc.. dedicated a nenber staff to
monitor excavation near the pipeline. Pipeline location
uas defined and narked and excavation was completed
safely.

« ERCS contractor completed installation of a barrier wall
around the former location of OP-1 and OP -2. The
barrier wall, approxinately 80 x 12 x 7 feet, is
estimated to contain oil and sludge that nay floating on
the shallow grounduater table which is at IB to 11 feet
below ground level. The barrier uall material uas sandy
clay (sand < 15x ).

* Arrangement for off-site disposal of ponded surface water
is on-going. As a result of researching different
avenues of disposal/treatment of the ponded water, on-
site treatment uill cost in excess of $80,000 and
disposal at a POTU uill cost approxinately $5,000. OSC
is conducting a background check on some candidate POTU
in compliance of Off-Site Policy for the Removal Program.

C. Enforcement

ERCS contractor excavated approximately ten 50-pound paperbags
narked " Mosanto Chemical Company, MONSANTO PENTA". Product
information on these bags indicated that the material uas 84x
pentachlorophenol. IEPA representative, Paul Takacs , stated that
Mosanto officials informed him that Nosanto did not manufacture
pentachlorophenol in the past. A sample uas collected from the
remaining material in these bags and uas sent for analysis. More
information uill follow in POLREP No. 13.

1U. NEXT STEPS

A. Continue slope rectification of the site area in
preparation for soil cover.

B.Collect ambient air samples, if necessary, to evaluate
off-site migration of contaminants and pollutants that
nay be triggered by on-site activities (not expected if
site remains wet).

C.Remove (pump and treat) surface water from southern half
of site fenced area and complete excavation/consolidation
of site soils.

D.Continue to place a soil cover over the site area.

E.Hydro-seed the final cover to minimize infiltration of
precipitation and erosion of the cover.
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U. XEV ISSUES

None

MI. Costs to date

MOUNT AMOUNT AMOUNT
BUDGETED USEB_____ REtifllHIHG

US EPA (Direct
ft Indirect)S 108.806.00 $ 63,827.80 $ 44,173.00
TAT« $ 80.000.80$ 62,465.07 $ 17.534.93
ERCS»» S 580.088.00 $248.701.30 5251.298.7B
TOTAL $ 664,880.00 $374.993.3? $313,006.63

EKS on K of fc/22/%


